COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 28/ 2011

ESTI MATE SUMVARY 11:30: 28
CONTI D: C18046 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN. 18046- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 69.5 DAYS TI ME ALLOW 90 WORK DAYS
1-70 SKI PPERS | SLAND MULTI PLE STR REPAI R PERCENT TI ME: 77.22 ORI G TI ME ALLOW 90 WORK DAYS

PRQJECT NO BR0701- 207

1-70 SKI PPERS | SLAND MULTI PLE STR REPAI R

NAME OF RQAD: 070A
PRQJECT COUNTI ES: VESA
CONTRACTOR:
STRUCTURES, | NC. PAY PERI OD ENDI NG 10/ 25/ 2011 DATE TI ME STARTED 07/ 14/2011
4 | NVERNESS COURT E, SU TE 250 DATE LET 04/ 14/ 2011 DATE WORK BEGAN 07/ 14/ 2011
DATE AWARDED 04/ 20/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 06/ 2011 DATE ACCEPTED
ENGLEWDOD CO 80112 303/ 770- 7878 DATE NOTI CE TO PROCEED 07/ 14/ 2011
CURRENT TOTAL THI' S ESTI MATE

CURRENT PROJECT AMI:  $ 2, 093, 135. 15 PARTI Cl PATI NG $ 1,072,359.18 $ 342, 905. 62
AWARD PROJECT AM: $  2,037,651. 15 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 51. 23% TOTAL EARNI NGS 1,072, 359. 18 342, 905. 62
FUNDS AVAI LABLE: $ 1,020, 775.97 STOCKPI LED MATERI ALS 94, 454. 45 0.00

GROSS EARNI NGS 1, 166, 813. 63 342, 905. 62
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -29,920.78 -9,387.17

SECURI TI ES ENCUMVBERED 0. 00 0.00

NET EARNI NGS 1, 136, 892. 85 333, 518. 45

LI QU DATED DAMAGES 0. 00 0.00

AUTCOPAY ADJUSTMENT 0.00 0.00

AVOUNT DUE 1,136, 892. 85 333, 518. 45

OTHER ADJUSTMENTS 0.00 0.00

PAMENT DE s 333, 518.45

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18046 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18046- BI D ESTI MATE RUN 10/ 28/ 2011
PRQIECT: BRO701- 207 ESTI MATE NO 0004 11: 30: 28
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator 16. 000 0. 000
EACH 0. 000 0. 00
6. 00000 0. 000 0. 00
0010 202-00240 *Renoval of Asphalt Mat (Pl aning) 3,426. 000 1, 963. 000
SY 1, 463. 000 10, 460. 45
7.15000 3, 426. 000 24, 495. 90
0015 202-01130 *Renoval of Cuardrail Type 3 5, 762. 000 279. 000
LF 0. 000 0. 00
2.00000 279. 000 558. 00
0020 203-00010 *Uncl assi fi ed Excavation (Conplete In Place) 1, 488. 000 808. 000
cY 249. 000 10, 831. 50
43. 50000 1, 057. 000 45, 979. 50
0025 203-01500 *Bl adi ng 50. 000 22.000
HOUR 4.000 508. 00
127. 00000 26. 000 3, 302. 00
0030 208-00002 *Erosion Log (12 Inch) 500. 000 500. 000
LF 0. 000 0. 00
4. 00000 500. 000 2,000. 00
0035 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
3, 844. 00000 1. 000 3, 844.00
0040 212-00006 *Seeding (Native) 2.000 0. 000
ACRE 0. 000 0. 00
3, 358. 00000 0. 000 0. 00
0045 212-00032 *Soi | Condi tioning 2.000 0. 000
ACRE 0. 000 0. 00
1, 633. 00000 0. 000 0. 00
0050 213-00004 *Mil ching (Weed Free Straw) 2.000 0. 000
ACRE 0. 000 0. 00
814. 00000 0. 000 0. 00
0055 213-00061 *Mul ch Tackifier 400. 000 0. 000
LB 0. 000 0. 00

4. 00000 0. 000 0.00



CONTI D C18046 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18046- Bl D ESTI MATE RUN 10/ 28/ 2011
PRQJECT: BRO701- 207 ESTI MATE NO 0004 11:30: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 250- 00010 *Envi ronnental Health and Safety Management 1. 000 0. 000
LS 0. 250 948. 75
3, 795. 00000 0. 250 948. 75
0065 250- 00050 *Moni toring Techni ci an 80. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0070 250-00110 *Heal th and Safety O ficer 80. 000 0. 000
HOUR 0. 000 0. 00
87. 00000 0. 000 0. 00
0075 304-03000 *Aggregat e Base Course (O ass 3) 0. 000 0. 000
TON 0. 000 0. 00
18. 50000 0. 000 0. 00
0080 304- 06000 *Aggregat e Base Course (C ass 6) 573. 000 0. 000
TON 87. 280 1, 898. 34
21. 75000 87. 280 1, 898. 34
0085 403-34801 *Hot M x Asphalt (G ading SX) (100) 1, 023. 000 501. 120
TON 309. 530 30, 798. 24
99. 50000 810. 650 80, 659. 68
0090 411-03345 *Asphal t Cenent Perfornmance Grade (PG 76-28) 56. 000 28.710
TON 17. 950 15, 024. 15
837. 00000 46. 660 39, 054. 42
0095 411-10255 *Emul sified Asphalt (Sl ow Setting) 500. 000 235. 000
GAL 196. 000 588. 00
3. 00000 431. 000 1, 293. 00
0100 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 4,375. 000 200. 000
LF 0. 000 0. 00
16. 00000 200. 000 3, 200. 00
0100 MATERI AL ALLOMANCE 4,175. 000
LF 0. 000 0. 00
12. 05400 4,175. 000 50, 325. 45
0105 606-00350 *Quardrail Type 3 (Double) (6-3 Post Spacing) 800. 000 0. 000
LF 0. 000 0. 00
22.50000 0. 000 0. 00



CONTI D: C18046 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18046- BI D ESTI MATE RUN
PRQIECT: BRO701- 207 ESTI MATE NO 0004
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0105 MATERI AL ALLOWANCE 800. 000
LF 0. 000 0. 00
9. 96000 800. 000 7, 968. 00
0110 606- 01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
803. 00000 0. 000 0.00
0110 MATERI AL ALLOWANCE 0. 306
EACH 0. 000 0. 00
432. 50000 0. 306 132.35
0115 606-01370 *Transition Type 3G 16. 000 1. 000
EACH 0. 000 0. 00
1, 181. 00000 1. 000 1,181. 00
0115 MATERI AL ALLOWANCE 15. 000
EACH 0. 000 0. 00
789. 00000 15. 000 11, 835. 00
0120 606- 01380 *Transition Type 3H 1. 000 0. 000
EACH 0. 000 0. 00
639. 00000 0. 000 0.00
0120 MATERI AL ALLOWANCE 1. 000
EACH 0. 000 0. 00
371. 50000 1. 000 371. 50
0125 606- 01460 *Medi an Ter ni nal 4.000 0. 000
EACH 0. 000 0. 00
3, 625. 00000 0. 000 0.00
0125 MATERI AL ALLOWANCE 4.000
EACH 0. 000 0. 00
2, 745. 00000 4.000 10, 980. 00
0130 606-02003 *End Anchorage (Nonfl ared) 4. 000 1. 000
EACH 0. 000 0. 00
1, 864. 00000 1. 000 1, 864. 00
0130 MATERI AL ALLOWANCE 3. 000
EACH 0. 000 0. 00
1, 414. 00000 3. 000 4,242.00



CONTI D C18046 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 18046- Bl D ESTI MATE RUN 10/ 28/ 2011
PRQIECT: BRO701- 207 ESTI MATE NO 0004 11:30: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0135 606- 02005 *End Anchor age (Fl ared) 8. 000 0. 000
EACH 0. 000 0. 00
1, 478. 00000 0. 000 0. 00
0135 MATERI AL ALLOMANCE 8. 000
EACH 0. 000 0. 00
1, 075. 00000 8. 000 8, 600. 00
0140 612-00003  *Delineator (Type II1) 16. 000 0. 000
EACH 0. 000 0. 00
19. 00000 0. 000 0. 00
0145 614-00012 *Sign Panel (Cass I1) 36. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0150 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 4.000 0. 000
Sl i pbase
EACH 0. 000 0. 00
371. 00000 0. 000 0. 00
0155 626- 00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 400 30, 000. 00
75, 000. 00000 1. 000 75, 000. 00
0160 626- 01000 Public Information Services 1. 000 0. 400
LS 0. 100 484. 40
4, 844. 00000 0. 500 2,422.00
0165 627-00001 *Pavement Mar ki ng Pai nt 19. 000 0. 000
GAL 0. 000 0. 00
67. 00000 0. 000 0. 00
0170 627-00005 *Epoxy Pavement Mar ki ng 19. 000 0. 000
GAL 0. 000 0. 00
113. 00000 0. 000 0. 00
0175 630-00000  *Fl aggi ng 3, 000. 000 1, 154. 300
HOUR 343. 000 5, 488. 00
16. 00000 1, 497. 300 23, 956. 80
0180 630- 00007 *Traffic Control Inspection 36. 000 27.000
DAY 8. 000 536. 00
67. 00000 35. 000 2,345.00



CONTI D C18046 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18046- Bl D ESTI MATE RUN 10/ 28/ 2011
PRQJECT: BRO701- 207 ESTI MATE NO 0004 11:30: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0185 630-00012 *Traffic Control Managenent 90. 000 48. 000
DAY 20. 000 9, 620. 00
481. 00000 68. 000 32, 708. 00
0190 630-80341 *Construction Traffic Sign (Panel Size A) 50. 000 25. 000
EACH 0. 000 0. 00
10. 50000 25. 000 262. 50
0195 630-80342 *Construction Traffic Sign (Panel Size B) 48. 000 24. 000
EACH 0. 000 0. 00
10. 50000 24.000 252.00
0200 630-80343 *Construction Traffic Sign (Panel Size C 34. 000 15. 500
EACH 0. 000 0. 00
10. 50000 15. 500 162. 75
0205 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
yee) EACH 0. 000 0. 00
1, 545. 00000 1. 000 1, 545. 00
0210 630- 80359 *Portabl e Message Sign Panel 250. 000 146. 000
DAY 56. 000 1, 456. 00
26. 00000 202. 000 5, 252. 00
0215 630- 80360 *Drum Channel i zi ng Devi ce 505. 000 252.500
EACH 0. 000 0. 00
15. 50000 252. 500 3,913.75
0220 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 25. 000 12. 500
EACH 0. 000 0. 00
15. 50000 12. 500 193.75
0225 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 25. 000 12. 500
EACH 0. 000 0. 00
15. 50000 12. 500 193.75
0230 630-80370 *Concrete Barrier (Tenporary) 3, 240. 000 1, 620. 000
LF 0. 000 0. 00
26. 30000 1, 620. 000 42, 606. 00
0235 630-80390 *Channel i zi ng Device (Special) 0. 000 0. 000
EACH 0. 000 0. 00
15. 50000 0. 000 0. 00



CONTI D C18046 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18046- Bl D ESTI MATE RUN 10/ 28/ 2011
PRQJECT: BRO701- 207 ESTI MATE NO 0004 11:30: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0240 630- 85006 *] npact Attenuator (Sand Filled Plastic Barrel) 8. 000 4. 000
(Tenporary)
EACH 0. 000 0. 00
2,231. 00000 4. 000 8,924.00
0245 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 0. 500
(Tenporary)
EACH 0. 000 0. 00
5, 253. 00000 0. 500 2,626.50
0250 700- 70010 F/ A M nor Contract Revisions 125, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 7, 000. 000 0. 000
FA -678. 710 -678.71
1. 00000 -678. 710 -678.71
0270 700-70021 F/ A On- The-Job Trai nee 512. 000 296. 000
HOUR 0. 000 0. 00
1. 00000 296. 000 296. 00
0275 700- 70022 F/ A QIT Col orado Training Program 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700- 70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 891, 385.65 $ 117,963.12 % 506, 713. 98
CAT NOO300 STRUCTURE H-01- AE
0290 202- 00425 *Renoval of Bridge Railing 529. 000 0. 000
LF 0. 000 0. 00
7.50000 0. 000 0. 00



CONTI D C18046 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18046- BI D ESTI MATE RUN 10/ 28/ 2011
PRQIECT: BRO701- 207 ESTI MATE NO 0004 11: 30: 28
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 STRUCTURE H-01- AE

0295 202- 00450 *Renoval of Portions of Present Structure (Oass 1) 919. 000 443. 000
SY 476. 000 26, 775. 00
56. 25000 919. 000 51, 693. 75
0300 202- 00453 Renoval of Portions of Present Structure (dass 2) 185. 000 89. 000
SY 96. 000 10, 464. 00
109. 00000 185. 000 20, 165. 00
0305 202- 00460 Renoval of Portions of Present Structure (O ass 3) 9. 000 6. 000
SY 3. 000 582. 00
194. 00000 9. 000 1, 746. 00
0310 210-00440 Repair Curb 23. 000 0. 000
LF 0. 000 0. 00
74. 00000 0. 000 0.00
0315 519-03000 Thi n Bonded Epoxy Overl ay 1, 271. 000 0. 000
SY 0. 000 0. 00
37. 00000 0. 000 0. 00
0320 601- 03540 *Concrete O ass DI (Deck Topping) 87.500 43. 000
CcY 44.500 21, 137.50
475. 00000 87. 500 41, 562. 50
0325 606-11010 *Bridge Rail Type 10R 529. 000 0. 000
LF 0. 000 0. 00
87. 00000 0. 000 0. 00

CAT 0300 CURRENT AMI  $ 213,886.75 % 58,958.50 $ 115, 167. 25
CAT NOO301 STRUCTURE H-01-AD

0330 202-00425 *Renoval of Bridge Railing 529. 000 0. 000
LF 265. 000 1,987. 50
7.50000 265. 000 1,987.50
0335 202- 00450 *Renoval of Portions of Present Structure (Oass 1) 946. 000 435. 000
SY 511. 000 28,743.75
56. 25000 946. 000 53, 212.50
0340 202- 00453 Renoval of Portions of Present Structure (O ass 2) 189. 000 87. 000
SY 102. 000 11, 118.00

109. 00000 189. 000 20, 601. 00



CONTI D C18046 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 18046- BI D ESTI MATE RUN 10/ 28/ 2011
PRQIECT: BRO701- 207 ESTI MATE NO 0004 11: 30: 28
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO0301 STRUCTURE H-01- AD

0345 202- 00460 Renoval of Portions of Present Structure (dass 3) 5. 000 1. 000
Sy 4. 000 776. 00
194. 00000 5. 000 970. 00
0350 210- 00440 Repair Curb 5. 000 0. 000
LF 0. 000 0.00
74. 00000 0. 000 0. 00
0355 519- 03000 Thin Bonded Epoxy Overlay 1, 271. 000 0. 000
Sy 0. 000 0.00
37. 00000 0. 000 0. 00
0360 601- 03540 *Concrete O ass DI (Deck Topping) 81. 600 39. 100
cY 42.500 20, 187. 50
475. 00000 81. 600 38, 760. 00
0365 606-11010 *Bridge Rail Type 10R 529. 000 0. 000
LF 0. 000 0.00
87. 00000 0. 000 0. 00

CAT 0301 CURRENT AMI  $ 210,931.00 $ 62,812.75 % 115, 531. 00
CAT NO0302 STRUCTURE H-01-AC

0370 202-00425 *Renoval of Bridge Railing 478. 000 0. 000
LF 0. 000 0. 00
7.50000 0. 000 0.00
0375 202- 00450 *Renoval of Portions of Present Structure (O ass 1) 842. 000 402. 000
SY 440. 000 24, 750. 00
56. 25000 842. 000 47, 362. 50
0380 202- 00453 Renoval of Portions of Present Structure (O ass 2) 168. 000 80. 000
SY 88. 000 9, 592. 00
109. 00000 168. 000 18, 312. 00
0385 202- 00460 Renoval of Portions of Present Structure (O ass 3) 7.000 5. 000
SY 2.000 388. 00
194. 00000 7.000 1, 358. 00
0390 210-00440 Repair Curb 8. 000 0. 000
LF 0. 000 0. 00

74. 00000 0. 000 0. 00



CONTI D C18046 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 18046- BI D ESTI MATE RUN 10/ 28/ 2011
PRQIECT: BRO701- 207 ESTI MATE NO 0004 11: 30: 28
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0302 STRUCTURE H-01-AC

0395 519- 03000 Thin Bonded Epoxy Overlay 1, 224. 000 0. 000
Sy 0. 000 0.00
37. 00000 0. 000 0. 00
0400 601- 03540 *Concrete O ass DI (Deck Topping) 77.500 36. 500
Cy 41.000 19, 475. 00
475. 00000 77.500 36, 812. 50
0405 606-11010 *Bridge Rail Type 10R 478. 000 0. 000
LF 0. 000 0.00
87. 00000 0. 000 0. 00

CAT 0302 CURRENT AMI  $ 194, 896. 00 $ 54,205.00 $ 103, 845. 00
CAT NOO303 STRUCTURE H-01-AB

0410 202-00425 *Renoval of Bridge Railing 478. 000 0. 000
LF 239. 000 1,792.50
7.50000 239. 000 1,792.50
0415 202- 00450 *Renoval of Portions of Present Structure (Oass 1) 869. 000 869. 000
SY 0. 000 0. 00
56. 25000 869. 000 48, 881. 25
0420 202- 00453 Renoval of Portions of Present Structure (O ass 2) 183. 000 183. 000
SY 0. 000 0. 00
109. 00000 183. 000 19, 947. 00
0425 202- 00460 Renoval of Portions of Present Structure (O ass 3) 23. 000 23. 000
SY 0. 000 0. 00
194. 00000 23.000 4,462. 00
0430 210-00440 Repair Curb 13. 000 13. 000
LF 0. 000 0. 00
74. 00000 13. 000 962. 00
0435 519-03000 Thi n Bonded Epoxy Overl ay 1, 223. 000 0. 000
SY 0. 000 0. 00
37. 00000 0. 000 0. 00
0440 601- 03540 *Concrete O ass DI (Deck Topping) 81. 200 81. 200
CcY 0. 000 0. 00

475. 00000 81. 200 38, 570. 00



CONTI D C18046 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 18046- BI D ESTI MATE RUN 10/ 28/ 2011
PRQJECT: BRO701- 207 ESTI MATE NO 0004 11:30: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO303 STRUCTURE H-01-AB
0445 606-11010 *Bridge Rail Type 10R 478. 000 0. 000
LF 0. 000 0. 00
87. 00000 0. 000 0. 00
CAT 0303 CURRENT AMI  $ 203,244.25 $ 1,792.50 $ 114,614.75
CAT NOO304 STRUCTURE H- 02-FP
0450 202-00425 *Renoval of Bridge Railing 225. 000 0. 000
LF 0. 000 0. 00
7.50000 0. 000 0. 00
0455 202- 00450 *Renoval of Portions of Present Structure (Oass 1) 370. 000 179. 000
SY 191. 000 10, 743.75
56. 25000 370. 000 20, 812.50
0460 202- 00453 Renoval of Portions of Present Structure (O ass 2) 74. 000 36. 000
SY 38. 000 4,142.00
109. 00000 74. 000 8, 066. 00
0465 202- 00460 Renoval of Portions of Present Structure (dass 3) 4.000 2.000
SY 2.000 388. 00
194. 00000 4.000 776.00
0470 210-00440 Repair Curb 20. 000 0. 000
LF 0. 000 0. 00
74. 00000 0. 000 0. 00
0475 519-03000 Thi n Bonded Epoxy Overl ay 619. 000 0. 000
SY 0. 000 0. 00
37. 00000 0. 000 0. 00
0480 601- 03540 *Concrete Cass DT (Deck Topping) 34.500 16. 500
cY 18. 000 8, 550. 00
475. 00000 34. 500 16, 387. 50
0485 606-11010 *Bridge Rail Type 10R 225. 000 0. 000
LF 0. 000 0. 00
87. 00000 0. 000 0. 00
0615 900- 00006 Added Item (Dol lar)/ Concrete Price Reduction 0. 000 -323. 000
DOL 0. 000 0. 00
1. 00000 -323. 000 -323.00
CAT 0304 CURRENT AMI  $ 91, 687.50 $ 23,823.75% 45, 719. 00



CONTI D C18046 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 18046- BI D ESTI MATE RUN 10/ 28/ 2011
PRQIECT: BRO701- 207 ESTI MATE NO 0004 11: 30: 28
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO0305 STRUCTURE H 02-FO

0490 202-00425 *Renoval of Bridge Railing 225. 000 0. 000
LF 113. 000 847.50
7.50000 113. 000 847.50
0495 202- 00450 *Renoval of Portions of Present Structure (Oass 1) 383. 000 383. 000
SY 0. 000 0. 00
56. 25000 383. 000 21,543.75
0500 202- 00453 Renoval of Portions of Present Structure (O ass 2) 108. 000 108. 000
SY 0. 000 0. 00
109. 00000 108. 000 11,772.00
0505 202- 00460 Renoval of Portions of Present Structure (O ass 3) 25. 000 25. 000
SY 0. 000 0. 00
194. 00000 25. 000 4, 850. 00
0510 210-00440 Repair Curb 3. 000 0. 000
LF 0. 000 0. 00
74. 00000 0. 000 0.00
0515 519-03000 Thi n Bonded Epoxy Overl ay 619. 000 0. 000
SY 0. 000 0. 00
37. 00000 0. 000 0. 00
0520 601- 03540 *Concrete O ass DI (Deck Topping) 38. 700 38. 700
CcY 0. 000 0. 00
475. 00000 38. 700 18, 382. 50
0525 606-11010 *Bridge Rail Type 10R 225. 000 0. 000
LF 0. 000 0. 00
87. 00000 0. 000 0. 00
CAT 0305 CURRENT AMI  $ 100,935.75 % 847.50 $ 57,395. 75

CAT NOO306 STRUCTURE H- 02-FN

0530 202-00425 *Renoval of Bridge Railing 198. 000 0. 000
LF 0. 000 0. 00
7.50000 0. 000 0. 00
0535 202- 00450 *Renoval of Portions of Present Structure (Oass 1) 319. 000 155. 000
SY 164. 000 9, 225. 00

56. 25000 319. 000 17,943.75



CONTI D C18046 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 18046- BI D ESTI MATE RUN 10/ 28/ 2011
PRQJECT: BRO701- 207 ESTI MATE NO 0004 11:30: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO306 STRUCTURE H- 02-FN
0540 202- 00453 Renoval of Portions of Present Structure (O ass 2) 72.000 39. 000
SY 33. 000 3, 597. 00
109. 00000 72.000 7,848. 00
0545 202- 00460 Renoval of Portions of Present Structure (dass 3) 8. 000 6. 000
SY 2.000 388. 00
194. 00000 8. 000 1, 552. 00
0550 210-00440 Repair Curb 5. 000 0. 000
LF 0. 000 0. 00
74. 00000 0. 000 0.00
0555 519-03000 Thi n Bonded Epoxy Overl ay 558. 000 0. 000
SY 0. 000 0. 00
37. 00000 0. 000 0. 00
0560 601- 03540 *Concrete O ass DI (Deck Topping) 37. 000 19. 000
cY 18. 000 8, 550. 00
475. 00000 37.000 17,575. 00
0565 606-11010 *Bridge Rail Type 10R 198. 000 0. 000
LF 0. 000 0. 00
87. 00000 0. 000 0. 00

CAT NO0307 STRUCTURE H 02-FM

CAT 0306 CURRENT AMI  $ 84,645.75 $

0570 202-00425 *Renoval of Bridge Railing 198. 000 0. 000
LF 99. 000

7.50000 99. 000

0575 202- 00450 *Renoval of Portions of Present Structure (O ass 1) 342. 000 342. 000
SY 0. 000

56. 25000 342. 000

0580 202- 00453 Renoval of Portions of Present Structure (O ass 2) 69. 000 69. 000
SY 0. 000

109. 00000 69. 000

0585 202- 00460 Renoval of Portions of Present Structure (dass 3) 9. 000 9. 000
SY 0. 000

194. 00000 9. 000

21,760.00 % 44,918. 75

742.50
742.50

0.00
19, 237. 50

0. 00
7,521.00

0. 00
1, 746. 00



CONTI D C18046 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PON: 18046- BI D ESTI MATE RUN 10/ 28/ 2011
PRQIECT: BRO701- 207 ESTI MATE NO 0004 11: 30: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0307 STRUCTURE H 02-FM

0590 519- 03000 Thin Bonded Epoxy Overlay 558. 000 0. 000
Sy 0. 000 0.00
37. 00000 0. 000 0. 00
0595 601- 03540 *Concrete O ass DI (Deck Topping) 30. 600 30. 600
Cy 0. 000 0.00
475. 00000 30. 600 14, 535. 00
0600 606-11010 *Bridge Rail Type 10R 198. 000 0. 000
LF 0. 000 0.00
87. 00000 0. 000 0. 00
CAT 0307 CURRENT AMI  $ 82,396.50 % 742.50 % 43, 782. 00

CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0605 620-00002 Field Ofice (Qass 2) 1. 000 1. 000
EACH 0. 000 0.00
18, 110. 00000 1. 000 18, 110. 00
0610 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
1, 016. 00000 1. 000 1, 016. 00
CAT 0400 CURRENT AMI  $ 19,126.00 $ 0.00$ 19, 126. 00

PRQJIECT TOTAL CURRENT AMI $ 2,093,135.15$ 342,905.62$ 1,166, 813.48



